

ADOPTION PROCESS/SCHEDULE



REQUIRED TO ADOPT AND SUBMIT GSP BY JANUARY 31, 2022

Proposed Schedule:

- **November 15 (Joint GSA meeting)**
 - Review and release last three chapters (At this point a draft of all chapters will be available for review)
 - Establish hearing date and direct TACs to publish hearing notices
 - Assign Plan Manager
- Preparing & posting Errata sheet for chapters as GSAs/technical team update chapters and/or identify clarifications needed.

ADOPTION PROCESS/SCHEDULE (CONTINUED)



REQUIRED TO ADOPT AND SUBMIT GSP BY JANUARY 31, 2022

- Comments being received on entire document
- Outreach Opportunities being developed
- **December 15 (Joint GSA meeting)**
 - Review of comments received to date and responses
 - Opportunity for additional public comment
- **January 6 (Joint GSA meeting)**
 - Hearing
 - GSAs will consider Adopting Plan
- Upload to DWR Portal by January 31st